

**3187 New Product Page**

Requester: Alexa Ives (aives)

Project Description: To Track misc asset translations that are not aligned to a campaign/program

Agile Team: Platform Mgmt

Project Status: Started

Start Date: 9/26/2017

Calculated End Date: Nov 30, 2017


55% Done

Files (0)

Followers (0)

Project Information

Project Request Planner



| Phase 1 (5 days)   | Phase 2 (10 days)   | Phase 3 (5 days)   | Phase 4 (5 days)  | Phase 5 (5 days)  |
|--|---|--|---|---|
| <p><b>Product Admin Add</b></p> <p>#29031: Foglight Hybrid Cloud Manager</p> <p>5 days   In Progress</p> <p>Late Start: 3 days</p> | <p><b>New Product Page</b></p> <p>30381: Product page for Toad DevOps Toolkit GA Oct 12</p> <p>10 days   Idea</p>             | <p><b>Update Product Page</b></p> <p>Do we need to update the appliance series page? If so, please create an Update Product Page Request.</p> <p>5 days</p>                | <p><b>Banner - Landing Page</b></p> <p>#30048: January 2018 Hero HPG</p> <p>5 days   Done</p>   | <p><b>Campaign LP</b></p> <p>Would you like a Campaign landing page?</p> <p>5 days</p>                                |
| <p><b>Amplification</b></p> <p>#30807: DBTA Survey for DPM - Social Plan</p> <p>5 days   Done</p>                                  | <p><b>Request Pricing</b></p> <p>Will this product have a request pricing option?</p> <p>5 days</p>                           | <p><b>Update Navigation</b></p> <p>Do you need to make changes to the Products dropdown?</p> <p>5 days</p>   | <p><b>Banner - Home Page</b></p> <p>#30048: January 2018 Hero HPG</p> <p>5 days   Not Started</p>   | <p><b>Search Paid Program</b></p> <p>Would you like Pay Per Click (PPC), search related promotions?</p> <p>5 days</p> |
| <p><b>Datasheet</b></p> <p>Have you completed the Datasheet?</p> <p>5 days</p>   | <p><b>New Trial</b></p> <p>#29754: RR7.0 Free Beta download</p> <p>5 days   Idea</p>  | <p><b>Update Solution Page</b></p> <p>Does this require any changes on a solution page or a supported platform page?</p> <p>5 days</p>                                     | <p><b>Update Home Page</b></p> <p>#30814: Replace the existing guide with current one</p> <p>5 days   In Progress</p> <p>Late Start: 3 days</p> | <p><b>Nurture Email</b></p> <p>#30329: NEW:Toad Edge Turnback campaign</p> <p>5 days   Canceled</p>                   |
| <p><b>Web Update (No Content Needed)</b></p> <p>#29291: Update Specs - ER 3.0 All Specs</p> <p>5 days   In Progress</p>            | <p><b>Web Update (No Content Needed)</b></p> <p>#30144: update to https://www.oneidentity.com</p> <p>5 days   Not Started</p> | <p><b>Update Legal Page</b></p> <p>If this product is currently part of VPAT, have you created the VPAT documents. You'll need to update the Legal page.</p> <p>5 days</p> | <p><b>Paid Social</b></p> <p>#30270: Toad for SQL Server - Always on</p> <p>5 days   Done</p>   |   |
|  | <p><b>Web Update (No Content Needed)</b></p> <p>#30144: update to https://www.oneidentity.com</p> <p>5 days   Not Started</p> | <p><b>Product Demo Video</b></p> <p>#29319: Update ER WFS Demo</p> <p>5 days   In Progress</p> <p>Early Start: 5 days</p>  | <p><b>Paid Search</b></p> <p>#30945: PPC Banner for peer 2 peer security lunch discussion Columbus, OH 9/28/17</p> <p>5 days   Done</p>         |   |
|  |   | <p><b>Update Product Line</b></p> <p>#30932: Recovery Manager product line page 9.0 updates</p> <p>5 days   Done</p>   |   |   |

Request & Task Manager

Requests List View Calendar View Open in Request Dashboard

| Request Info |       |  |                   |               |        |              |              |                          |                     | Current Group Summary |          |       |     |      |            |          |
|--------------|-------|--|-------------------|---------------|--------|--------------|--------------|--------------------------|---------------------|-----------------------|----------|-------|-----|------|------------|----------|
| Phase        | ID    | Title  | Type              | Agile Team    | Status | Start Date   | End Date     | Requester                | Portfolio           | Sprint                | Priority | Group | ACT | CMPL | Start Date | End Date |
| 1            | 30807 | DBTA Survey  | Amplification     | Platform Mgmt | Done   | 08/08/17 (A) | 08/29/17 (A) | Riona Hegarty (rhegarty) | Platform Management | Aug FY18              | Low      |       |     |      |            |          |
| 2            | 29754 | RR7.0 Free Beta download   | New Trial         | Platform Mgmt | Done   | 05/31/17 (A) | 06/19/17 (A) | Riona Hegarty (rhegarty) | Platform Management | Jun FY18              | Low      |       |     |      |            |          |
| 2            | 29233 | EMEA Q2FY18 On-Premise Security Pitfalls - Is Your                   | Asset Translation | Platform Mgmt | Done   | 06/01/17 (A) | 06/19/17 (A) | Riona Hegarty (rhegarty) | Platform Management | Jun FY18              | Low      |       |     |      |            |          |
| 2            | 29754 | RR7.0 Free Beta download   | New Trial         | Platform Mgmt | Done   | 06/01/17 (A) | 06/16/17 (A) | Riona Hegarty (rhegarty) | Platform Management | Jun FY18              | Low      |       |     |      |            |          |
| 2            | 29145 | EMEA Q2 FY18 HADS Datasheet German                                   | Asset Translation | Platform Mgmt | Done   | 05/30/17 (A) | 06/12/17 (A) | Riona Hegarty (rhegarty) | Platform Management | Jun FY18              | Low      |       |     |      |            |          |
| 3            | 28162 | Translation of Foglight for Cross Platform Databases Brochure in APJ | Asset Translation | Info Mgmt     | Done   | 05/09/17 (A) | 06/08/17 (A) | Ju Lin Sng (jsng)        | Database Management | Jun FY18              | Low      |       |     |      |            |          |
| 4            | 30814 | Update Home Page: Replace the existing guide with current one        | Asset Translation | Platform Mgmt | Done   | 05/09/17 (A) | 05/23/17 (A) | Riona Hegarty (rhegarty) | Platform Management | May FY18              | Low      |       |     |      |            |          |
| 4            | 28269 | On-Demand Migration for Email - German                               | Asset Translation | Platform Mgmt | Done   | 05/09/17 (A) | 05/18/17 (A) | Riona Hegarty (rhegarty) | Platform Management | May FY18              | Low      |       |     |      |            |          |
| 5            | 28020 | EMEA Q1FY18 Surviving Migration to O365 IT Pros Guide - ES/IT/FR     | Asset Translation | Platform Mgmt | Done   | 04/13/17 (A) | 05/09/17 (A) | Riona Hegarty (rhegarty) | Platform Management | May FY18              | Low      |       |     |      |            |          |
| 5            | 28019 | EMEA Q1FY18 Surviving Common O365 Security Pitfalls - ES/IT/FR       | Asset Translation | Platform Mgmt | Done   | 04/13/17 (A) | 05/09/17 (A) | Riona Hegarty (rhegarty) | Platform Management | May FY18              | Low      |       |     |      |            |          |

1 - 10 of 14

Comment & Save

Add Comment

Format **B** *I* U [List] [Align] [Link] [Image] [Table]

Send Email Notification to  Requester  All (Requester + Followers)

Save Project Save & Close Project Reset Cancel

Comments History

Filter Comments: Comments and Status Changes

**Comments**

**Riona Hegarty (rhegarty)** Aug 3, 2017 1:28 AM

**Project Updates**

Requests Added: Translate Updated GDPR Whitepaper: 30432

---

**Alexa Ives (aives)** Jul 25, 2017 1:12 PM

**Project Updates**

Portfolio: From blank to Platform Management



Start Date: 06/16/2019 | End Date: 12/16/2019 | Date Range

Agile Team | Request Type | Portfolio | Route To Market | Region | Filters


Run Report | Reset Filters | Actions

Excel | PDF | Export




Applied Filters: Date Range [06/16/2019 to 12/16/2019]

## Request Analysis Report

### Total Accepted and Done Requests




### SLA Reports for Done Requests



### Accepted vs. Actual Variance Details

1 - 20 of 119



Start Date: 06/16/2019 | End Date: 12/16/2019 | Date Range


Agile Team | Region | Buyers Journey | Task Type | Portfolio | Task Status | All Departments | Route To Market

Run Report | Reset Filters | Excel | PDF | Export


Applied Filters: Date Range [06/16/2019 to 12/16/2019]

### Task Analysis Report




#### Total Accepted and Done Tasks



#### Accepted Tasks by Type




#### SLA Reports for Done Tasks



#### SLA Variance Details

1 - 20 of 225





Marketing Requests

**Content Management**

Content Reporting (Beta)

Projects Requests & Tasks Reporting User Preference Quick Links Help & Training Admin

Agile Team Buyers Journey Departments Owner Portfolio  
 Region Route To Market Task Status Task Type

Filters

Run Report

Reset Filters

Actions

Excel

PDF


Export

Applied Filters: Agile Team [DP & UEM]

## Task by Owner Analysis Report

Tasks by Owner 

21 - 25 of 39 < 1 2 3 4 5 6 7 8 >



Marketing Requests

Content Management

Content Reporting (Beta)


Projects Requests & Tasks Reporting User Preference Quick Links Help & Training Admin

Sprint | 
 Agile Team | 
 Buyers Journey | 
 Portfolio | 
 Run Report | 
 Excel  
 Region | 
 Request Type | 
 Route To Market | 
 Reset Filters | 
 Export  
 Sprint | Filters | Actions | Export


Applied Filters: Sprint [Aug FY19] [Sep FY19] [Oct FY19] Agile Team [DP & UEM]

## Sprint Analysis Report

Agile Team: DP & UEM - Created and Done Requests i



Agile Team: DP & UEM - Created Requests Not Done i





Marketing Requests

**Content Management**

Content Reporting (Beta)

Projects Requests & Tasks Reporting User Preference Quick Links Help & Training Admin

Start Date 06/16/2019 

End Date 12/16/2019 


Date Range


Agile Team 

Buyers Journey 

Portfolio 

Region 

Request Type 

Route To Market 

Filters

Run Report

Reset Filters

Actions

 Excel

 PDF

Export

Applied Filters: Date Range [06/16/2019 to 12/16/2019]

## Sprint Analysis Report

Assigned to Project vs. Unassigned 